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       Advanced Light Source Operating Schedule 
BL 4.0.2 - February 2007 - June 2007

Jan-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W

0000-0800 H X MS BL/DD AP van der Laan/ DD H IT Ramesh AP Idzerda IT I Dubon
0800-1600 H M AP BLC AP Manchester Elke H M 9 shifts Cramer AP 9 shifts AP M I 4 shifts
1600-2400 H S/T AP BLC AP 12 shifts BL 2sh H S/T 12 shifts AP MS I S/T

BEAM AVAILABLE ?

Feb-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W

0000-0800 Idzerda ? MS Neumann I H IT MS Ramesh AP
0800-1600 12 shifts AP 12 shifts Idzerda M I Suzuki Idzerda ? H AP 7 shifts AP M
1600-2400 AP ? I S/T 6 shifts H AP AP S/T

Mar-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M Tu W Th F S

0000-0800 Cramer MS IT I Berrah AP Berrah MS Edmonds/
0800-1600 12 shifts DD AP Suzuki BL M I 2 bunch AP 2 bunch AP M van de Laan
1600-2400 6 shifts AP 9 shifts 8 shifts I S/T AP AP S/T 12 shifts

APS

Apr-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M

0000-0800 DD AP I Ramesh IT MS Cramer AP Kortright BL AP Suzuki Kortright AP
0800-1600 M I 10 shifts AP 9 shifts Idzerda AP M Dubon Elke AP 10 shifts 7 shifts M
1600-2400 5sh I S/T AP 6 shifts AP S/T 4sh 6 shifts 7 shifts AP I

MRS SRI

May-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S Su M Tu W Th

0000-0800 I DD MS Manchester/ IT I I I I I I I I I I I I I H I I I
0800-1600 I Kortright Elke AP van der Laan BL AP I I I I I I I I I I I I I I H I I I
1600-2400 S/T 7 shifts 6 shifts DD AP 12 shifts 3sh AP I I I I I I I I I I I I I I H I I I

Jun-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M Tu W Th F S

0000-0800 I I I I I I I I I/S/T I/S/T S/T S/T S/T S/T S/T BL BLC BLC BLC BL BL BL BL AP
0800-1600 I I I I I I I I I/S/T I/S/T S/T S/T S/T S/T S/T S/T BLC X X X X X Fadley AP Dubon Fadley
1600-2400 I I I I I I I I I/S/T I/S/T S/T S/T S/T S/T S/T S/T BLC BLC BLC BL BL BL 5 shifts AP 4sh 17 shifts

July is draft only
Jul-07 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T
0000-0800 H IT AP AP I MS AP
0800-1600 AP H M AP M I AP AP M
1600-2400 AP H S/T AP I S/T AP AP S/T

  

  User Special Operations & Scrubbing Ramesh ALS-02060/2104
Suzuki ALS-02002R/1882R

S/T   Startup & Tune M  Maintenance IT  Interlock Tests Dubon ALS-01809R
Edmonds/van der Laan ALS-01874R

AP   Accelerator Physics H   Holiday Manchester/van der Laan ALS-01516R
Idzerda ALS-01887R/1533R

MS   Machine setup I/S/T  Injection Startup Kortright ALS-01803R/1664R
Neumann ALS-02058

  User Operations BLC  Beamline Commissioning Cramer ALS-0694/337
Fadley ALS-94-271

X  Off Note: All running is at 1.9 GeV Elke ALS-0973
 multibunch unless outherwise noted.

I   Installation July is draft only.
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